Water Resources Oversight Committee
Tuesday, May 26, 2009
11:30 am, 5™ Floor Conference Room

AGENDA

Approval of March 17, 2009 meeting summary
Reports

I.  Budget/Financials
II.  Construction Projects — Status (Ongoing, upcoming, & future)
ITI.  Consent Decree - Status
IV. Storm water Issues — Status - (To include flooding)
V. Directors’ Report
VI. Public Comment

To conduct legislative review and provide guidance and legislative direction for all fresh
water issues affecting the citizens of Fayette County, including implementation of
Lexington’s EPA Consent Decree and its status of compliance with the Clean Water Act.



Federal Consent Decree Deadlines To Meet
Sanitary Sewer ltems - 5.18.09

Deadlines in the CD
Final Draft
(1 month before | LFUCG Completion Goal From Effective Date
Chronological EPA submittal, (postmark date to EPA, From Lodging Date {adopted by LFUCG as
Numbering Activity where cable) where applicable) (March 14, 2008) August 15, 2008) Notes

6 North Elkhorn Force Main March 12, 2010 24 Months| 3/14/10 is a Sunday|
8 South Elkhorn Pump Station & Force Main September 14, 201 30 Months;

18 Deep Springs Pump Station September 14. 201 54 Months

19 Dixie Pump Station September 14. 201 54 Months}

17 {Blue Sky Pump Station/Force Main August 15, 201 4 Years|

9 SSA Group 1 Complete March 14, 2011 36 Monthg]

11 SSA Group 2 Complete September 14. 2011, 42 Months|

14 {SSA Group 3 Complete March 14, 2013 48 Months

10 SSA Group 1 Report March 14, 2011| April 13, 2011 36 mo. + 30 days EPA review/comment
13 SSA Group 2 Report September 14. 2011 October 14. 2011 42 mo. + 30 days; EPA review/comment]
15 |SSA Group 3 Report March 14, 201 April 13, 2012 48 mo. + 30 days| EPA review/comment
12 (Group 1 Remedial Measures Plan September 13, 2013] October 13, 2011] 36 mo. + 30 days + 6 mo. EPA review/approvall
16 {Group 2 Remedial Measures Plan March 13, 201 April 13,2012 42 mo. + 30 days + 6 mo, EPA review/approval; 4/14/12 is a Saturday
20 (Group 3 Remedial Measures Plan September 12, 201 October 12, 2012 48 mo. + 30 days + 6 mo EPA review/approval; 10/13/12 is a Saturday

CMOM Implementation
SORP implementation

7 Capacity Assurance Program July 13, 2010} August 13. 2010 2 Years] EPA review/approval; 8/15/10 is a Sunday
2 Fats, Oils & Grease (FOG) Report July 14, 20094 August 14, 2004 12 Monthgl  EPA review/approval: 8/15/08 is a Saturday
3 Sewer Line Preventative Maintenance Report July 14, 2 August 14, 2009 12 Months]  EPA review/approval: 8/15/09 is a Saturday
1 Quarterly Report July 15, 200 July 30, 2004

4 Quarterly Report October 15, 2009 October 30, 20037

5 Quarterly Report/Annual Report January 15. 2010 January 29, 201




Federal Consent Decree Deadlines Met
Sanitary Sewer ltems - 5.18.09

Deadlines in the CD
LFUCG Completion Goal From Effective Date
Chronological {postmark date to EPA, From Lodging Date (adopted by LFUCG as
|Numbering Activity Date Submitted rhere applicable) (March 14, 2008) August 15, 2008) Notes
Notification of WWTP Backup Power
1 Installation/Completion March 31, 2008} April 1, 2008 Hard Deadline of 4/1/08]
3 SSA Work Plan June 9. 2008} June 12. 2008 90 Days
4 Hydraulic Model Report July 8, 2008 July 14, 2008 120 Days 7/12/08 is a SalurdaJ
Notification of Appendix F Cross Connections Work was completed in 2007; 4/13/08 is &
2 Eliminated July 9. 200i April 14. 200 30 Days Sundayf
8 Sewer Overflow Response Plan July 25. 2 February 16, 2 6 Monthg] EPA review/approval: 2/15/09 is a Sunday
9 CMOM Self-Assessment August 26. 20 February 16. 2009 6 Months EPA review/approval; 2/15/09 is a Sunday
5 Capacity Assessment Work Plan September 9, 20 September 15. 2008 6 monthsi EPA review/comment; 8/14/08 is a Sunda
Hard Deadline of 1/31/each year; 1/31/09 is §
7 3008 Annual Report January 29, 2 February 2, 20094 Sunday
Notification of PS...Adequacy Evaluation
10 Report Completion March 7, 2009 March 16, 2009 1 Yeai 3/14/09 is a Saturday
30 Days After 2nd Ful|
11 Quarterly Report April 29, 200 April 30, 200 Calendar Quarteq]
Pump Station Operation Plan for Power
12 Outages Report May 14, 2 May 15. 2009 9 Monthg] EPA review/approval
letter not ye!
6 List of Authorized Future Connections submitt December 15, 2008 120 Days} 12/13/08 is a Saturda




Water Quality Management Fee - Draft Implementation Schedule as of 5/18/09

Task

2009

2010

June

July

Aug

Sept

Nov

Dec

Jan

Develop and conduct public outreach

Develop billing account file with KAWC

Develop customer service support tools

Develop separate billing system for parcels w/o water bill

Develop procedure for updating impervious area database

Implement/refine appeals process

Develop details of the Incentive Program

1
2
3
4
5
6
7
8
9

Advertise scope for flooding projects evaluation (SEP)
Identify mapping and modeling priorities

10]Advertise scope for modeling

11

Refine stream and greenway maintenance policies

12

Identify early action small capital projects

13

Develop PAQs for critical positions

14

Submit formal request to council to add staff positions

15

Develop details of the litter control program

16

Continue Implementation of the Consent Decree

17

Send out first bills




Division of Water Quality

Summary of Bond Fund Accounts with Project & Program Assignments
May 26, 2009

Fund
Dept ID
Section
Account

2501 2512
30320 1/4 303204
3334 332143333
92211 78201/92211

2517
303204
3321
92211

2522 2522
303204 303204
3321 3334
92211 92211

Pending
Stormwater
Bond

Available Fuads

House Demolition
- Subtoral -

$32,864 $297,746

32,864
§32,864

Gainesway Pond
McConnell Springs
WQ Capital
Stormwater Capital
HD Fee-in-Licu

- Subtotal -

3.438
148,265
15,413
37.630
93,000

$297,746

FMA Gramt Maich
Rookwood

Anniston / Wickland
- Subitotal -

5486,840

335.000
40,000
111,840
5486840

Sherwood / Robin
Morgan Avenue
Naorthwood Drive
Dev/Ret Maintenance
Cooperative FP
Rehabilitation

WQ Capital

- Subtotal -

$385,186 S1H04,774

60,000
75.000
65,774
11.501
4332
54,980
113.598
§385,186

Anniston / Wickland
Derby Drive
Glendover West
House Demolition
Loch Lomond
Radcliffe Road
Whitemark Court

- Subtotal -

250,000
1.700
30,000
38,674
225,000
309400
250,000
S1LI104,774

Northwood Drive
Anniston / Wickland

$1,000,000

100,000
900,000
51,600,600

Comments

Remaining funds used for house demolition - fund will be depleted in 2009.

Funds to be used for contingency items in Gainesway Pond project.

EPA 319(h) grant project has been bid - funds held for project construction.

Funds held in contingency for Gainesway Pond & McConnell Springs construction.
Contingency for capital projects including Sugar Mill FEMA grant.

Grant match for EPA 319(h) grant - application submitted.

TFMA grant has been approved for Shandon/Cabot & Ft. Sumter/Gayle areas.
Design started by consultant.
Consultant has started site investigation.

Design started by consultant.

Reviewing information to determine it all flooded properties have been identified.
Purchase & demolish houses that flood; one owner has agreed; combine with next bond.
Funds will be used for North Peinte basin repair.

Funds used 1o assist home owners.

Ten projects identified - $385,000 current best opinion of probable cost.

Funds held in contingency for Gainesway Pond & McConnell Springs construction.

Combine with Fund 2517 for ROW acquisition and partial construction.

One house lefi to purchase for demolition; owner has agreed to scil.

Plat creation on Arboretum,

Combine with Fund 2501 for demolition.

Project being designed & easements acquired - construction expected in 2009.
Project bid - construction to begin in spring 2009.

One house left to purchase for demolition.

Finish purchases and demolitions.
Fund part or all of construction depending on identified needs.



DIVISION OF WATER AND AIR QUALITY
OMNIBUS LIST OF ACTIVE STORMWATER PROJECTS

May 26, 2009
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Project Name Type Stage O O O @  Comments
Derby Drive (#58.3) C A/C 10 Yes  $500,000 $447,000 4 houses purchased for demolition; 1 other offer approved by Council
Ft Sumter Stream Restoration Q M 6 Yes $22,000 $18,000 Maintenance plan has been developed for existing plantings; ongoing
Green Acres Subdivision C D/A 1/2 Yes $0 $0 Home purchase offers sent; floodproofing started; inlet design started
Loch Lomond Drive (#40.5) C D/A 4 Yes  $300,000 $0 Project to resolve home flooding; will build new system; build in 2009
McConnell Springs Wetland Pond Q C 2 Yes $153,000 $0 EPA 319 grant; bids opened - contract to Council soon
Radcliffe Road (#40.3) C C 2 Yes  $500,000 $221,000 Project to resolve serious flooding; project bid
Trinity at Wellington R H 9 No $90,000 $1,000 Rehabilitation project to repair broken system; design complete
Woodlake Way R C 5 Yes $15,000 $0 Rehabilitation project to repair offset joint in storm sewer pipe
Holiday Rd R C 5 Yes $10,000 $8,000 Sinkhole repaired to protect sw infrastructure; monitoring conditions
Gettysburg Rd R D 1t No $35,000 $0 Storm sewer rehabilitation; public notice advertised
Viley- Sugar Mill Phase (#87) C D/A 11 Yes  $300,000 $300,000 FEMA grant; design expanded; culverts bids approved by Council
Rookwood Pkwy C D/A 6 Yes $40,000 $0 Pipe needed to reduce home flooding; design started; getting easements
Anniston / Wickland (#47.5 / #54.6) C D 6 Yes $1,472,000 $0 Consultant selected; preliminary investigation complete; design starting
Northwood Drive (#42.5) C A 6 Yes $613,000 $126,000 Flooding homes to be purchased and demolished
North Pointe Basin R D 6 Yes $60,000 $0 Design underway to repair failed detention basin
Sherwood / Robin (#4.7) C D 4 Yes $54,000 $0 Designer selected; design started
Swigert Ave R H 6 No $30,000 $0 Culvert replacement necessary
Freeland Dr R H 5 No $20,000 $0 Headwall repair
Rand Ave R H l No $40,000 $0 Failed pipe; either replace or line with CIPP
Zandale at Heather R H 4 No $50,000 $0 Pipe failing in roadway
Appomattox Rd LOMR C D 11 Yes $0 $0 Letter of Map Revision to FEMA following new culvert construction
FMA Grant C A 2/6 Yes  $300,000 $0 Approved FEMA grant to purchase/demolish homes; offers made
Glendover West (Arboretum b'walk) C C 4 Yes $0 $0 Contractor told to repair failures in boardwalk
Whitemark Court (#58.7) C A/C 12 Yes  $650.000 $307.000 1 house purchased for demolition; 1 other owner considering
Total $5,254,000 $1,428,000

Key for Project Type: Key for Project Stage:

C - Capital Project to Address Flooding
Q - Water Quality Improvement Project
R - Rehabilitation Project to Repair Broken System S - Study

D - Design

C - Construction / Demolition

H - Project Hold

A - Property, Easement, or Right of Way Acquisition
M - Site Management




Consent Decree Quarterly Report
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CD Language:

X. REPORTING REQUIREMENTS AND APPROVAL OF SUBMITTALS
29. Reports.

A. Quarterly Reports.

(i) A description of all projects and activities conducted during the most recently completed
calendar quarter to comply with the requirements of this Consent Decree, in Gantt chart or
similar format.

LFUCG’s Response:

The following two tables provide information on projects and activities conducted during the
previous calendar quarter related to the sanitary sewer system.



Project Begin
North Elkhom Force Main (NEFM) Late Summer 2008
North Elkhom Pump Station (NEPS) Winler 2007

March 2008

Bids Opened March 2009
Blue Sky.
Deep Springs Pump Station
SSAGroup24&3 Spring/Summer 2009
SSA Group 1 Fall 2008
FOG Summer 2008
Pump Station (PS) Adequacy Evalualion S 2008
PS Operation Plan for Power Outages Summer 2008
CDM 554 Assess/Hydraulic Model & Cap Spring 2008

Fall 2009

Fall 2008

2010
Summer 2010

Fall 2011
Winter 2011

Spring 2008

Spring 2009
Spring 2008

2010

Sanitary Sewer Projects
CD Quarterly Report
1st Quarter 2009

Cost

H] 11,451,451

$ 4,077,710

S 10,894,864
$ 5,002,000

s 1830000

s 500,000
$ 500,000
s 5,297,896
S 50,000
S 285,000
(In $265,000)

S 2827319

Description

NEPS 4lh largest 550, will service the entire NE Sewershed
including Winchester Road, I-75 area, Dixie/Eastland Pkwy areas
Old Force Main built 1978--new one will take 80% to TBWWTP
Included state grant of 1,681,500 serves same area NEFM,
NEPS 4th largest SSO, will service the entire NE Sewershed

SEPS is the worst SSO contribulorfserves south Lexinglon
Includes $1,146,000 federal grantUpgrade to existing pump station
a green infl ture component

Supplemental Environmental Project (SEP) to eliminale the plant.

Required in CD
Requiced in CD.

Required in CD
Required in CD

Required by CD and ded in CMOM

Required by CD
Required by CD

Required by CD

‘Attorney
‘of the Blue Sky WWTP.

Progress This Quartor

Significant progress

Waiting to connect to NEFM

Bid awarded and work began

tained lo i =

This action approved by Council and

Consultant retained and draft RFP prepared

Re-advertised/ire-bid this quarter
Continuing field work

Draft submitted and being reviewed

Completed
Final draft submitied

Calibrating Hydraulic Model
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Lexington-Fayette Urban County Government (LFUCG) Consent Decree First Quarter 2009 Report

January 1, 2009 — March 31, 2009

Consent Decree Work Completed — First Quarter
Section Number Task (January 1, 2009 - March 31, 2009)
Sanitary Sewer Assessment (SSA) - The SSA Work Plan was submitted to the EPA and Kentucky EEC on June 9, 2008 (within 90 days of CD lodgi_ng)
VII(15XB) Group 1 —SSA Stantec was selected by LFUCG to complete the Group 1 SSA Field Services. Work was initiated in September 2008 and
East Hickman (EH) progress made during the first quarter of 2009 is as follows:
West Hickman (WH) e Completed installation of flow, groundwater and rainfall meters and initiated four-month monitoring period
Wolf Run (WR) o Located/raised approximately 113 buried manholes
e Completed approximately 60,100 linear feet of CCTV inspections (10%)
¢ Completed 399 manhole inspections (3%)
o Completed QA/QC review of 1.306,924 linear feet of smoke testing performed in the Fall of 2008 (52%)
YHGIRICED Group 2 — SSA Request for Proposals for Group 2 SSA Field Services were received on November 13, 2008, and resubmitted on April 9,
Town Branch (TB) ] . b
2009. Submittals are being reviewed.
Cane Run (CR)
VII(15XB) Sro(::g’ su:hii?(N E) Request for Proposals for Group 3 SSA Field Services were received on November 13, 2008, and resubmitted on April 9,
2009. Submittals are being reviewed.
South Elkhorn (SE)
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Lexington-Fayette Urban County Government (LFUCG) Consent Decree First Quarter 2009 Report

January 1, 2009 — March 31, 2009

Consent Decree Work Completed — First Quarter
Section Number Task (January 1, 2009 - March 31, 2009)
VH(15)C) Sanitary Sewer Pumping Strand Associates, Inc. was selected by LFUCG to complete the Sanitary Sewer Pumping Station Design, Capacity, and

Station Design, Capacity,
and Equipment Condition
Adequacy Evaluation

Equipment Condition Adequacy Evaluation. Work was initiated in the summer of 2008 and progress made during the first
quarter of 2009 is as follows:

e Completed pump station evaluation of existing condition and draw down tests

Completed infrared scan of electrical equipment

Completed LFUCG pump station maintenance staff interviews

Completed LFUCG historical data review including record drawings, maintenance histories, and O/B summaries
Completed critical response time for each pump station

Completed power supply adequacy for each pump station

Completed lightning protection evaluation for each pump station

Completed operational history evaluation including power loss and lightning damage

Met with Kentucky Ultilities staff to evaluate electrical service at each pump station

Completed draft report summarizing findings

Met with LFUCG staff to review draft report and to make revisions

Revised report to incorporate revisions made by LFUCG staff

Completed the Pumping Station Design, Capacity, and Equipment Condition Adequacy Evaluation Report, and LFUCG
confirmed by March 7, 2009 letter to EPA and Kentucky EEC

Capacity Assessment (CA) — The CA Work Plan was submitted to the EPA and Kentucky EEC on September 9, 2008 (within six moaths of CD lodging)

VIi(15XD)

Group 1 — CA (EH, WH,
WR)

CDM was selected by LFUCG to complete the capacity assessment. Work was initiated in the spring ot 2008 and tasks
completed during the first quarter of 2009 are as follows:

¢ Continued to resolve sewer attribute discrepancies using survey and other field data

Completed hydraulic model development

Completed RTK analysis of flow monitoring and rainfall data

Initiated model calibration

Performed initial capacity assessments
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Lexington-Fayette Urban County Government (LFUCG) Consent Decree First Quarter 2009 Report

January 1, 2009 — March 31, 2009

Consent Decree Work Completed — First Quarter
Section Number Task (January 1, 2009 - March 31, 2009)
VII(15XD) Group 2 — CA (TB, CR) CDM was selected by LFUCG to complete the capacity assessment. Work was initiated in the spring of 2008 and tasks
completed during the first quarter of 2009 are as follows:
¢ Installed 48 flow monitors and 11 rain gauges
¢ Initiated flow/rainfall monitoring data collection on 2/1/09
o Initiated flow/rainfall monitoring data analyses
VII(15XD) Group 3 - CA (NE, SE) CDM was selected by LFUCG to complete the capacity assessment. Work was initiated in the spring of 2008 and tasks

completed during the first quarter of 2009 are as follows:
Installed 40 flow monitors and 10 rain gauges

e Initiated flow/rainfall monitoring data collection on 2/1/09
¢ Initiated flow/rainfall monitoring data analyses

o Initiated hydraulic model development

Hydraulic Model Report — The Hydraulic Model Report was submitted to the EPA and Kentucky EEC on July 8, 2008 (within 120 days of CD lodging)

VH(I5XE)

Hydraulic Model

CDM was selected by LFUCG to complete the hydraulic model. Work was initiated in the spring of 2008 and tasks
completed during the first quarter of 2009 are as follows:

e Completed Group 1 model development

e Initiated Group 1 model calibration

o Initiated Group 3 model development
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Lexington-Fayette Urban County Government (LFUCG) Consent Decree First Quarter 2009 Report

January 1, 2009 — March 31, 2009

Consent Decree Work Completed — First Quarter
Section Number Task (January 1, 2009 - March 31, 2009)
Capacity, Management Operation and Maintenance (CMOM) Programs Self Assessment
VII(16) CMOM Program Self- The CMOM was submitted to the EPA and Kentucky EEC on August 26, 2008.
Assessment e Awaiting EPA and Kentucky EEC comment
VI 6)(A)(i) Sewer Overflow Response HDR Engineering was selected by LFUCG on July 12, 2007 to complete the SORP. Work has been completed and was
Plan (SORP) submitted to the EPA and Kentucky EEC on July 25, 2008.
e Awaiting EPA and Kentucky EEC comment
VH(16)XC) Fats, Oils, and Grease TetraTech was selected by LFUCG to complete the FOG control program. Work was initiated in the summer of 2008 and
(FOG) Control Program progress made during the first quarter of 2009 is as follows:
e Drafied legal authority to control the discharge of grease into the sanitary sewer system
e Developed specifications for acceptable devices to control the discharge of grease into the sanitary sewer system
e Developed standards for design and construction of grease control devices
o Developed grease control device management, operation and maintenance (O&M) standards, and best management
practices (BMPs)
e Developed construction inspection protocols
e Developed compliance inspection protocols
e Drafted an enforcement program to ensure compliance with the FOG program
o Developed a compliance assistance program to facilitate training grease generators and their employees
o Developed a public education program directed at reducing the amount of grease entering the sanitary sewer system from
private residences
o Developed staffing and equipment requirements to ensure effective implementation of the program
¢ Developed performance indicators to be used by LFUCG to measure effectiveness of their FOG program
¢ Developed draft FOG Program Report for review by Division of Water Quality (DWQ) Staff
o Met with DWQ staff to review the draft FOG Program report and to discuss recommended revisions
VII(16XD) Gravity Line Preventative HDR Engineering was tasked by LFUCG on March 13, 2009 to complete the GLPMP. Progress made during the first quarter
Maintenance Program 0f 2009 is as follows:
(GLPMP) e Initiated GLPMP planning
VII(16XE) Pump Station Operation Strand Associates, Inc. was selected by LFUCG to complete the pump station operation plan for power outages. Work was

Plan for Power Outages

initiated in the Summer of 2008 and progress made during the first quarter of 2009 is as follows:

Completed pump station site visits to determine existing condition

Completed LFUCG historical data review

Completed current backup power evaluation and emergency procedures for power outages
Evaluated emergency pumping alternatives

Completed emergency pumping alternatives cost analysis

Completed draft report summarizing findings

Met with DWQ staff to review the draft report and make revisions

Revised report to incorporate DWQ staff revisions




The following two tables provide information on projects and activities conducted during the last
calendar quarter related to the storm sewer system.

1.

Performance Standards — see the attached table highlighting the status of the
Performance Standards with deadlines during the first quarter of 2009.

Permit — A Public Hearing was held on Wednesday, February 18, 2009 to receive
comments on LFUCG's draft MS4 permit.

Ordinances — LFUCG staff and consultants have been revising existing ordinances and
writing new ordinances to address enforcement, industrial facilities, high-risk commercial
facilities, illicit discharges, and erosion and sediment control.

Data Management — LFUCG has been finalizing an RFP to obtain data management
services related to their assets and obligations of the MS4 program.

Storm Sewer Mapping — LFUCG has begun mapping the storm sewer system in the Wolf
Run and Town Branch watersheds, and has retained the Bluegrass Area Development
District to obtain the structure data in the Town Branch watershed outside of New Circle
Road.

New Hires — LFUCG has filled several new and existing positions this quarter to assist in
implementing the Consent Decree and MS4 permit requirements. In particular, three new
positions were created and filled in the Division of Environmental Policy this past quarter.
The titles for these positions are:

» Sr. Program Manager of Environmental Intitiatives
e Sr. Program Manager for Public Education and Outreach

e Sr. Program Manager for Compliance and Enforcement

Stormwater Fee Task Force — A stormwater fee was presented to the Urban County
Council in November 2008. A task force was created to study the proposed fee and make
recommendations. The task force met 10 times during the first quarter of 2009.




Public Education -

¢ Stormwater information has been added to the DWQ webpage at
www.lexingtonky.gov.

3 press releases related to stormwater were issued during the first quarter of 2009.

$70,000 was appropriated for the Lily Rain Barrel Program.

Presentations were made at two community meetings during this quarter. One to
the development community on review of erosion and sediment control plans and
one to the Fayette County Neighborhood Council.

A school group received stormwater training and a group of LFUCG employees
received training during this quarter.

Public Involvement -

» LexCall staff were trained on the importance of properly routing illicit discharge
calls on Wednesday, March 4, 2009.

LFUCG staff have also revised the LexCall reporting codes to appropriately reflect
the new reporting procedures.

An outside vendor has been secured to manage the email distribution list.

LFUCG staff participated in the UK Energy Expo in January and in the Family
Health Fair at Cardinal Crossing Apartments in February.

College students at BCTC in Lexington began marking storm drains.




Status of Consent Decree MS4 Performance Standards as of 3/31/09

MS4 Performance Standard Completion Status Comparison of Actual Performance to Performance Standard Goal
Schedule Goal'

CSé Commencing with the first full calendar month after entry of the Consent First Full Calendar Done LFUCG met the 90% requirement each month from January 2009 through
Decree, conduct monthly inspections of at least 90% of active construction Month After CD March 2009. 100% for January, 100% for February, and 95.7% for March.
sites with reasonable potential to discharge to the MS4. Effective Date

PPRC 14 | Commencing with the first full calendar month after entry of the Consent Furst Full Calendar in Progress; LFUCG is on target to meet the 90% requirement for the period of January
Decree, ensure the inspection of at least 90% of the publicly- and privately- Month After CD On Schedule 20089 to July 2009. As of March 31, 2009, 541 out of 1162 detention basins
owned detention basins with reasonable potential to discharge pollutants to Effective Date had been inspected.
the MS4 at least two times a year.

PPRC 15 | Commencing with the first full calendar month after entry of the Consent First Full Calendar Done LFUCG met the 90% requirement each month from January 2009 through
Decree, ensure the inspection of at least 50% of the publicly- and privately- Month After CD March 2009. 100% for all three months.
owned retention ponds with reasonable potential to discharge pollutants to Effective Date
the MS4 at least once a month.

PPRC 16 | Commencing with the first full calendar month after entry of the Consent First Full Calendar Done LFUCG met the 90% requirement for the monthly inspection each month
Decree, ensure the inspection of at least 90% of the culverts in Appendix Month After CD from January 2009 through March 2009. 98% for all three months. There
LL of the SWQMP for clogging and excessive buildup of sediment at least Effective Date was one storm in January 2009 with greater than 1 inch of rainfall in a
once a month and within three days of a rainfall of 1 inch or more in a calendar day (1.27.09 @ 1.72"). LFUCG was unable to complete the
calendar day. follow-up inspections due to the extenuating circumstances of the ice storm

| that hit on 1.28.09.

2009 Deadlines

IDDE 6 Complete and commence implementation by January 31, 2009, of 1/31/09 Done A copy of the procedures was included in the CD Annual Report submitted
procedures for conducting inspections and investigations when monitoring on 1/29/09.
data, reported incidents, or other information indicate the likely existence of
an illicit discharge.

IDDE 10 | Develop database to track the IDDE program by January 31, 2009. 1/31/09 Done Screenshots of the database were included in the CD Annual Report

submitted on 1/29/09.

IDDE 27 | By January 31, 2009, develop and commence implementation of a protocol 1/31/09 Done A copy of the procedures was included in the CD Annual Report submitted
for elimination of confirmed illicit discharges. on 1/29/09.

CSS By January 31, 2009, review construction site inspection and enforcement 1/31/09 Done A new construction site inspection checklist was developed and
procedures and the existing inspection checklist and develop and implemented in July 2008. A guidance document was prepared that
commence implementation of revised procedures and checklist. Revised provides the regulatory basis for each item on the checklist. Inspections
enforcement procedures shall provide for use of escalating enforcement are conducted by staff in the Division of Water Quality and the Division of
remedies. Such procedures shall serve as a guide in LFUCG's Engineering and the results are entered into a database. Enforcement
enforcement program but shall not limit LFUCG's enforcement discretion in procedures have been clarified and strengthened in a guidance document
particular cases. entitled Enforcement Response Plan. An enforcement flowchart has also

been prepared

css8 By January 31, 2009, develop a database to track active construction sites, 1/31/09 Done Screenshots of the database were included in the CD Annual Report
inspections, and enforcement actions. submitted on 1/29/089.

CsS 15 By January 31, 2009, develop and commence implementation of 1/31/09 Done New procedures for reviewing erosion and sediment controls plans have
procedures for summary review of construction site erosion control plans to been developed. The new procedures apply to plans submitted on or after
assess whether pians reasonably include measures that address potential February 1, 2009. The development community was informed of the new
water quality impacts from construction prior to authorization of land review procedures on January 16, 2009. Training sessions were held with
disturbance. LFUCG staff on January 22, 2009 and with the development community on

February 6, 2009.

PPRC 6 | By January 31, 2009, develop and propose an ordinance to the UCC that 1/31/09 Done An ordinance was presented to the Urban County Council at their Work
would require proper maintenance, cleaning, and repair of privately-owned Session on January 27, 2009. The ordinance describes the responsibilities
stormwater control structures which were required under approved plans or of the property owner and LFUCG. The ordinance was passed by the
ordinances. council on March 26. 2009 and has been signed by the Mayor.

Notes: 'Refer to the completion schedule in the transmittal letter.




MS4 Performance Standard Completion Status Comparison of Actual Performance to Performance Standard Goal
Schedule Goal'

PPRC 8 | By January 31, 2009, develop and commence implementation of a program 1/31/09 Done LFUCG has clarified and updated the program for maintaining publicly-
to maintain publicly-owned or operated stormwater controls. Such program owned or operated stormwater controls. The document was included in the
shall address publicly-owned or operated retention ponds, detention CD Annual Report submitted on 1/29/09. LFUCG has developed an
basins, Stormceptors, catch basins, culvert inlets, and open channels. inventory of LFUCG-owned detention basins and Stormceptors, and an
Such program shall provide for inspections in accordance with the inventory of privately-owned detention basins and retention ponds.
inspection frequency outlined in Exhibit 1 — Inspection Frequency for
Stormwater Controls. Such program shall further provide for the
scheduling and implementation of cleaning, maintenance, and repairs
determined to be necessary during inspections.

PPRC 17 | By January 31, 2009, based upon results of inspections, prepare a 1/31/08 Done LFUCG currently inspects detention basins twice a year and retention
prioritized schedule for and perform necessary repairs, cleaning, and ponds once a month. In addition to the publicly-owned facilities, LFUCG
maintenance for those structures (in Exhibit 1 — inspection Frequency for currently maintains the structural components of residential detention basin
Stormwater Controls) for which LFUCG is responsible. embankments. in general, the inspections conducted in 2008 indicate that

the facilities are performing as designed and no remedial maintenance is
required. However, an inspection did find that the Northpoint detention
basin embankment needs to be reconstructed. The work is scheduled to
occur in 2009.

PPMO 12 | Develop an inspection schedule for known stormwater quality controls at 1/31/09 Done, but Each stormwater quality treatment facility on LFUCG property is inspected
LFUCG facilities by January 31, 2009, and commence implementation of commence annually. The document describing these inspections was included in the
the inspection schedule by January 31, 2010. implementation by | CD Annual Report submitted on 1/28/09.

1/31/10.

IN 1 Update the inventory of Industrial Facilities with reasonable potential to 1/31/09 Done, but will Received the updated inventory from KDOW in December 2008. The
discharge pollutants to the MS4 on an annual basis commencing January reoccur annually. | inventory was included in the CD Annual Report submitted on 1/29/09.

31. 2009.

IN2 By January 31, 2009, develop a database to track relevant information, 1/31/09 Done Screenshots of the database were included in the CD Annual Report

including enforcement and corrective action, regarding Industrial Facilities
and High-Risk Commercial Facilities.

submitted on 1/29/09.

Notes: 'Refer to the completion schedule in the transmittal letter.




Section I
CD Quarterly Report
First Quarter 2009
April 29, 2009

CD Language:

X. REPORTING REQUIREMENTS AND APPROVAL OF SUBMITTALS
29. Reports.

A. Quarterly Reports.

(i) The date, locations, estimated volume, and cause (if known) of all SSOs for the most
recently completed quarter; a cumulative accounting of the estimated reduction in volume and in
number of occurrences of SSOs and Unpermitted Bypasses.

LFUCG’s Response:

The attached tables provide information related to SSOs and Unpermitted Bypassess during the
most recently completed calendar quarter. The following is a list of the tables included:

Overview of Overflow and Bypass Frequency and Volume and Precipitation Information

1st Quarter 2009 Manhole Overflows sorted chronologically

1st Quarter 2009 Manhole Overflows sorted by cause

1st Quarter 2009 vs. 1st Quarter 2008 and 4™ Quarter 2008 (provides a listing of all individual

overflow locations and lists the number of overflows for each specific location for each quarter

along with a comparison of total estimated overflow volume)

e 1st Quarter 2009 Pump Station Overflows and Bypasses sorted chronologically
1st Quarter 2009 vs. 1st Quarter 2008 and 4" Quarter 2008 (provides a listing of all individual
overflow/bypass locations and lists the number of overflows for each specific location for each
quarter along with a comparison of total estimated overflow volume)

o 1st Quarter 2009 WWTP Unpermitted Bypasses



Lexington-Fayette
Division of Water Quality
Quarterly SSO Reports
First Quarter 2009

Overview

1st Quarter 2009 SSO Report Comparative Overview

Number ot Number of | Number of| Total Estimated Total Estimated Total Estimated
Overflows | Overflows | Overflows
Source 1st QTR 1st QTR 4th QTR Overflow Volume | Overflow Volume | Overflow Volume
2009 2008 2008 Ist QTR 2009 1st QTR 2008 4th QTR 2008
Manhole Overflows 66 229 46 4,074,195 36,830,784 3,321,931
Pump Station Overflowsand/or | 5, 90 16 9,479,891 58,992,689 5,421,716
Bypasses
WWTP Unpermitted Bypasses 0 0 0 0 0 0
Total C“m“T'z;vl: Combined 96 319 62 13,554,086 95,823,473 8,743,647

Quarterly Liquid Precipitaion

Quarter January February March Total Cumulative
1st Qtr 2009 4.32 2.53 2.39 9.24
1st Qtr 2008 3.91 6.11 6.31 16.33
4th Qtr 2008 1.53 2.53 6.03 10.09

Note: Quarterly Liquid Precipitation readings were acquired from the University of Kentucky|

Agricultural Weather Center at the following website http://wwwagwx.ca.uky.edu
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Lexington-Fayette
Division of Water Quality
Quarterly SSO Reports
First Quarter 2009

1st Quarter 2009 Sanitary Sewer Overflows (manholes)

Estimated
Date Mh id # Number Address Cause Overflow
Volume
1/7/2009 CR2_165A 1036 Pennebaker Drive Grease 6,400
1/7/2009 WR7 108 2101 Regency Road Grease 5,550
1/24/2009 SE5 134 940 Bravington Way Rocks,Wood,Limbs 2,750
1/25/2009 WH3_55A 3051 Kirklevington Drive Roots & Grease 38,250
1/28/2009 CR4_49N 602 Radclif.fe Road Flooding Rain Event 7,250
1/28/2009 CR6_121 N/A Shropshire @ E. Seventh Flooding Rain Event 11,800
1/28/2009 EH4 70 457 Larkwood Drive Flooding Rain Event 17,200
1/28/2009 NEI_1B 2201. Elkhorn Road Flooding Rain Event 59,000
1/28/2009 TB3 510 767 Winchester Road Flooding Rain Event 30,000
1/28/2009 WH7_97H 2401 Richmond Road Flooding Rain Event 43,725
1/28/2009 | WH2 395A 1156 Appian Crossing Way Flooding Rain Event 3,425
1/28/2009 | WH2 395B 1145 Appian Crossing Way Flooding Rain Event 3,425
1/28/2009 | WH2 396A 1176 Appian Crossing Way Flooding Rain Event 13,700
1/28/2009 WH2 418 3661 Niles Court Flooding Rain Event 725
1/28/2009 | WH2 419Z 3665 Niles Court Flooding Rain Event 725
1/28/2009 | WH2 477A 1457 Stephen Foster Drive Flooding Rain Event 38,500
1/28/2009 WH3 420 3565 Olympia Road Flooding Rain Event 9,650
1/28/2009 WH3 450 3555 Olympia Road Flooding Rain Event 9,650
1/28/2009 WH3 451 3549 Olympia Road Flooding Rain Event 9,650
1/28/2009 WH3 55A 3051 Kirklevington Drive Flooding Rain Event 292,600
1/28/2009 WH3_56 3501 Kirklevington Drive Flooding Rain Event 292,600
1/28/2009 WH3_658 3422 Greentree Road Flooding Rain Event 35,600
1/28/2009 WH3_67 3393 Tates Creck Road Flooding Rain Event 293,150
1/28/2009 WHS5_45A 3134 Montavesta Drive Flooding Rain Event 23,400
1/28/2009 |WH5_5 3310 Tates Creek Road Flooding Rain Event 215,800
1/28/2009 WH6_102 3641 Barrow Wood Lane Flooding Rain Event 8,075
1/28/2009 | WH6_102A 3637 Barrow Wood Lane Flooding Rain Event 8,325
1/28/2009 WH6_104 3625 Barrow Wood Lane Flooding Rain Event 92,950
1/28/2009 WH6 3 1158 Dunbarton Lane Flooding Rain Event 141,600
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Lexington-Fayette
Division of Water Quality
Quarterly SSO Reports
First Quarter 2009

1st Quarter 2009 Sanitary Sewer Overflows (manholes)

Estimated
Date Mhid # Number Address Cause Overflow

Volume
1/28/2009 WH6 429 867 Edgewater Flooding Rain Event 58,000
1/28/2009 WH6 645 2309 The Woods Lane Flooding Rain Event 62.800
1/28/2009 WH6 74 3538 Creekwood Drive Floodiné Rain Event 173,850
1/28/2009 WH6 75 3540 Creekwood Drive Flooding Rain Event 24,025
1/28/2009 WH7_103 2350 Woodhill Drive Flooding Rain Event 70,600
1/28/2009 WH7_280A 204 St Ann Drive Flooding Rain Event 11,650
1/28/2009 WH7 294 209 St Ann Drive Flooding Rain Event 58,200
1/28/2009 | WH7 295A 209 St Ann Drive Flooding Rain Event 38,800
1/28/2009 WH7 304 209 St. Ann Drive Flooding Rain Event 10,000
1/28/2009 WH7_35A 2300 Richmond Road Flooding Rain Event 61,500
1/28/2009 WH7 35A 2400 Richmond Road Flooding Rain Event 37.400
1/28/2009 WH7_36 2300 Richmond Road Flooding Rain Event 80,400
1/28/2009 WH7 97E 2401 Richmond Road Flooding Rain Event 60,900
1/28/2009 WH7 97G 2349 Richmond Road Flooding Rain Event 40,700
1/28/2009 |WH7 97H 2401 Richmond Road Flooding Rain Event 20,000
1/28/2009 WH7 98 2349 Richmond Road Flooding Rain Event 20,100
2/10/2009 CR3 51 772 N. Broadway Engineered Cross Connection 37,800
2/10/2009 TBS 14 441 Park Avenue Engineered Cross Connection 6,000
2/10/2009 TB5 17 443 Oldham Avenue Engineered Cross Connection 8,250
2/10/2009 WRS 9 782 Allendale Drive Engineered Cross Connection 885,600
2/10/2009 WH7 35A 2300 Richmond Road Flooding Rain Event 502,200
2/10/2009 WR4 25 380 Bob-O-Link Road Flooding Rain Event 45,000
2/16/2009 TB1_325C 461 Ash Street Grease 400
3/2/2009 WH3_55A 3051 Kirklevington Drive Roots 11,400
3/4/2009 WHS5_45A 3190 Montavesta Drive Grease 6,350
3/7/2009 NE3 228 2208 Santa Anita Drive Roots 305
3/7/2009 SE3 346 3060 Fieldstone Way Roots 275
3/12/2009 CR7_60A 1067 Whipple Court Debris 590
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Lexington-Fayette
Division of Water Quality
Quarterly SSO Reports
First Quarter 2009

1st Quarter 2009 Sanitary Sewer Overflows (manholes)

Estimated
Date Mhid # Number Address Cause Overflow
Volume
This was a spill by Compliance
Enviro Systems Vactor when a
3/13/2009 N/A 3399 Tates Creek Road mechanical valve opened and 100
spilied ~100 gallons of fluid during
a LFUCG Project
3/15/2009 TB3 510 801 Winchester Road Grease 6,250
Inlet Hose to Pump Station full of
3/17/2009 BCl1 4 390 Blue Sky Pky debris 840
3/18/2009 BC1 4 390 Blue Sky Pky Line stopped up with debris 535
This was a overflowing grease trap
3/23/2009 N/A 4750 Hartland Pky at Kroger's - did not spill into the 7,500
San System nor was it caused by
the San System
3/26/2009 TB3_233C 240 Clark Street Roots 150
3/26/2009 WH7_35A 2300 Richmond Road Sustained Rain Event 4,000
3/26/2009 WH7 36 2300 Richmond Road Sustained Rain Event 4,000
3/31/2009 NE1 541 1997 General Warfield Way Roots 2,250
Combined Total Estimated
Overflow Volume 4,074,195
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Lexington-Fayette
Division of Water Quality

Quarterly SSO Reports
First Quarter 2009
Sorted By Cause
st Quarter 2009 Sanitary Sewer Overflows (manholes)
Estimated
Date Mhid # Number Address Cause Overflow
Volume
Debris
1/24/2009 SES 134 940 Bravington Way Rocks,Wood,Limbs 2,750
3/12/2009 CR7_60A 1067 Whipple Court Debris 590
Inlet Hose to Pump Station full of
3/17/2009 BCl 4 390 Blue Sky Pky debris 840
3/18/2009 BC1_4 390 Blue Sky Pky Line stopped up with debris 535
Ovt?ftli:ws 4 Total Estimated Overflow Volume 4715
Grease
1/7/2009 CR2_165A 1036 Pennebaker Drive Grease 6,400
1/7/2009 WR7_108 2101 Regency Road Grease 5,550
2/16/2009 TB1 325C 461 Ash Street Grease 400
3/4/2009 WHS5_45A 3190 Montavesta Drive Grease 6,350
3/15/2009 TB3 510 801 Winchester Road Grease 6,250
Ovz(r)tt]i:ws 5 Total Estimated Overflow Volume 24.950
Roots
1/25/2009 WH3_55A 3051 Kirklevington Drive Roots & Grease 38.250
3/2/2009 WH3_55A 3051 Kirklevington Drive Roots 11,400
3/7/2009 NE3 228 2208 Santa Anita Drive Roots 305
3/7/2009 SE3 346 3060 Fieldstone Way Roots 275
3/26/2009 TB3 233C 240 Clark Street Roots 150
3/31/2009 NE1 541 1997 General Warfield Way Roots 2,250
Ovt?tt]a::ws 6 Total Estimated Overflow Volume 52,630
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Lexington-Fayette
Division of Water Quality

Quarterly SSO Reports
First Quarter 2009
Sorted By Cause
1st Quarter 2009 Sanitary Sewer Overflows (manholes)
Estimated
Date Mhid # Number Address Cause Overflow
Volume
Rain Event(s)

1/28/2009 CR4 49N 602 Radcliffe Road Flooding Rain Event 7,250
1/28/2009 CRé6 121 N/A Shropshire @ E. Seventh Flooding Rain Event 11,800
1/28/2009 EH4 70 457 Larkwood Drive Flooding Rain Event 17,200
1/28/2009 NE1 1B 2201 Elkhorn Road Flooding Rain Event 59,000
1/28/2009 TB3_510 767 Winchester Road Flooding Rain Event 30,000
1/28/2009 WH7_97H 2401 Richmond Road Flooding Rain Event 43,725
1/28/2009 WH2 395A 1156 Appian Crossigg Way Flooa‘g- Rain Event 3,425
1/28/2009 WH2 395B 1145 Appian Crossing Way Flooding Rain Event 3,425
1/28/2009 WH2 396A 1176 Appian Crossing Way Flooding Rain Event 13,700
1/28/2009 WH2_418 3661 Niles Court Flooding Rain Event 725
1/28/2009 WH2 4197 3665 Niles Court Flooding Rain Event 725
1/28/2009 WH2_477A 1457 Stephen Foster Drive Flooding Rain Event 38,500
1/28/2009 WH3 420 3565 Olympia Road Flooding Rain Event 9.650
1/28/2009 WH3_450 3555 Olympia Road Flooding Rain Event 9.650
1/28/2009 WH3 451 3549 Olympia Road Flooding Rain Event 9,650
1/28/2009 WH3 55A 3051 Kirklevington Drive Flooding Rain Event 292,600
1/28/2009 WH3 56 3501 Kirklevington Drive Flooding Rain Event 292,600
1/28/2009 WH3 658 3422 Greentree Road Flooding Rain Event 35,600
1/28/2009 WH3 67 3393 Tates Creek Road Flooding Rain Event 293,150
1/28/2009 WH5_45A 3134 Montavesta Drive Flooding Rain Event 23,400
1/28/2009 |WHS5_5 3310 Tates Creek Road Floodigg Rain Event 215.800
1/28/2009 WH6_102 3641 Barrow Wood Lane Flooding Rain Event 8,075
1/28/2009 WH6 _102A 3637 Barrow Wood Lane Flooding Rain Event 8,325
1/28/2009 WH6_104 3625 Barrow Wood Lane Flooding Rain Event 92,950
1/28/2009 WH6 3 1158 Dunbarton Lane Flooding Rain Event 141,600
1/28/2009 WH6_429 867 Edgewater Flooding Rain Event 58,000
1/28/2009 WH6_645 2309 The Woods Lane Flooding Rain Event 62,800
1/28/2009 WH6_74 3538 Creekwood Drive Flooding Rain Event 173,850

20f4




Lexington-Fayette
Division of Water Quality

Quarterly SSO Reports
First Quarter 2009
Sorted By Cause
1st Quarter 2009 Sanitary Sewer Overflows (manholes)
Estimated
Date Mhid # Number Address Cause Overflow
Volume
1/28/2009 WH6 75 3540 Creekwood Drive Flooding Rain Event 24,025
1/28/2009 WH7_ 103 2350 Woodhill Drive Flooding Rain Event 70,600
1/28/2009 WH7 280A 204 St Ann Drive Flooding Rain Event 11,650
1/28/2009 WH7 294 209 St Aan Drive Flooding Rain Event 58,200
1/28/2009 WH7_295A 209 St Ann Drive Flooding Rain Event 38.800
1/28/2009 WH7 304 209 St. Ann Drive Flooding Rain Event 10,000
1/28/2009 WH7_35A 2300 Richmond Road Flooding Rain Event 61,500
1/28/2009 WH7 _35A 2400 Richmond Road Floodin__gr Rain Event 37,400
1/28/2009 WH7 36 2300 Richmond Road Flooding Rain Event 80,400
1/28/2009 WH7 _97E 2401 Richmond Road Flooding Rain Event 60,900
1/28/2009 WH7 97G 2349 Richmond Road Flooding Rain Event 40,700
1/28/2009 |WH7_97H 2401 Richmond Road Flooding Rain Event 20,000
1/28/2009 WH?7_98 2349 Richmond Road Flooding Rain Event 20,100
2/10/2609 CR3 51 772 N. Broadway Engineered Cross Connection 37.800
2/10/2009 TBS 14 441 Park Avenue Engineered Cross Connection 6,000
2/10/2009 TB5 17 443 Oldham Avenue Engineered Cross Connection 8,250
2/10/2009 WRS5 9 782 Allendale Drive Engineered Cross Connection 885,600
2/10/2009 WH7_35A 2300 Richmond Road Flooding Rain Event 502,200
2/10/2009 WR4 25 380 Bob-O-Link Road Flooding Rain Event 45,000
3/26/2009 WH7 35A 2300 Richmond Road Sustained Rain Event 4,000
3/26/2009 WH7 36 2300 Richmond Road Sustained Rain Event 4,000
L= 49 Total Estimated Overflow Volume 3,984,300
Overflows
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Lexington-Fayette
Division of Water Quality

Quarterly SSO Reports
First Quarter 2009
Sorted By Cause
1st Quarter 2009 Sanitary Sewer Overflows (manholes)
Estimated
Date Mh id # Number Address Cause Overflow
Volume

Other

This was a spill by Compliance

Enviro Systems Vactor when a

3/13/2009 N/A 3399 Tates Creek Road mechanical valve opened and 100

spilled ~100 gallons of fluid during
a LFUCG Project

This was a overtlowing grease trap
at Kroger's - did not spill into the

3/23/2009 N/A 4750 Hartland Pky . 7,500
San System nor was it caused by
the San System
0;2?:;‘\}\ ) 2 Total Estimated Overflow Volume 7,600
‘S
Combined Total Estimated 4.074.195

Overflow Volume
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Lexington-Fayette
Division of Water Quality
Quarterly SSO Reports
First Quarter 2009

vs.

First Quarter 2008 and Fourth Quarter 2008

1st Quarter 2009 vs. 1st Quarter 2008 and 4th Quarter 2008 Sanitary Sewer Overflows (manholes)

Number of Number of Number of
Mhid # Number Address Cause Overflows Overflows Overflows
1st QTR 2009 | 1st QTR 2008 | 4th QTR 2008
C/O 3487 Lansdowne Dr., Private Property debris 0 1 0
C/O 545 S. Limestone, Private Property grease 0 | 0
c/o 428 Meadow Park main line broken by private 0 0 |
contractor
Inlet Hose to Pump Station full of 9 0 0
BCl1 4 390 Blue Sky Pky debris
CR2_165A 1036 Pennebaker Drive Grease I 0 0
CR3_170 N/A Arceme Ave @ N. Limestone gravel and debris 0 0 1
CR3_51 772 N. Broadway Engineered Cross Connection 1 2 0
CR4 49N 602 Radcliffe Road Flooding Rain Event 1 0 0
CR6_121 N/A Shropshire @ E. Seventh Flooding Rain Event 1 0 0
CR7 60A 1067 - Whipple Court Debris ] 0 0
EH4 414 474 Grayson Lake Dr. mud 0 1 0
EH4 544 305 Lindenhurst Dr. grease 0 0 I
EH4 70 457 Larkwood Drive Flooding Rain Event 1 0 0
EH4_691 3080 Wavecrest Way grease 0 [ 0
FM_ARV32 990 Star Shoot PKWY damaged force main 0 3 0
N/A 2197 Versailles Rd. grease 0 1 0
N/A 3336 High Hope Rd. roots 0 1 0
N/A 3551 Juliann Cir roots 0 1 0
N/A N/A Scott St.,Dickie Hall, UK bypass pumping failure,CM 0 1 0
N/A 1400 Gainesway Dr. line break 0 1 0
This was a spill by Compliance
Enviro Systems Vactor when a

N/A 3399 Tates Creek Road mechanical valve opened and 1 0 0

spilled ~100 gallons of fluid during

a LFUCG Project
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Lexington-Fayette
Division of Water Quality
Quarterly SSO Reports
First Quarter 2009
Vs,
First Quarter 2008 and Fourth Quarter 2008

1st Quarter 2009 vs. 1st Quarter 2008 and 4th Quarter 2008 Sanitary Sewer Overflows (manholes)

Number of Number of Number of
Mhid # Number Address Cause Overflows Overflows Overflows
Ist QTR 2009 | 1st QTR 2008 | 4th QTR 2008
This was a overflowing grease trap
N/A 4750 Hartland Pky at Kroger's - did not s.pill into the | 0 0
San System nor was it caused by
the San System
NEI_I73A 1166 Industry Rd. main line damaged by gas co. 0 0 1
repair activities
Flooding Rain Event, (2008 (4)

rain events and (3) due to F/M 1 7 1

NE! 1B 2201 Elkhorn Road repairs)
NE1_541 1997 General Warfield Way Roots 1 0 0
NE2_53 1831 Eastland Pkwy roots 0 0 ]
NE3 228 2208 Santa Anita Drive Roots 1 0 0
SE3 346 3060 Fieldstone Way Roots 1 0 0
SE5 134 940 Bravington Way Rocks,Wood,Limbs 1 0 0
SE5_891 3558 Juliann Cir roots 0 1 0
TB1_246A 551 W Sixth St. grease 0 1 0
TB1 302 521 Bright Ave grease 0 0 1
TB1 325C 461 Ash Street Grease 1 0 0
TB1 379B 920 Lima Ct. grease 0 0 1
TB2 594 383 Bucoto Ct. roots 0 0 1
TB3_226 121 N. Martin Luther King grease 0 1 0
TB3_233C 240 Clark Street Roots 1 0 0
TB3_276 N/A Intersection E 2nd St @ Elmtree Ln. grease 0 0 1
TB3 393 557 E Third St. rags & grease 0 0 |
TB3 510 767 Winchester Road Flooding Rain Event & Grease 2 0 0
TBS5_14 441 Park Avenue Engineered Cross Connection 1 2 0
TB5 17 443 Oldham Avenue Engineered Cross Connection 1 2 0
WHI1 68 3720 Red River Dr. roots 0 1 0
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First Quarter 2008 and Fourth Quarter 2008

Lexington-Fayette
Division of Water Quality
Quarterly SSO Reports
First Quarter 2009
Vs.

Ist Quarter 2009 vs. 1st Quarter 2008 and 4th Quarter 2008 Sanitary Sewer Overflows (manholes)

Number of Number of Number of
Mhid # Number Address Cause Overflows Overflows Overflows
1st QTR 2009 | 1st QTR 2008 | 4th QTR 2008
WH10_320 109 Vanderbilt Dr. Toots 0 | 0
WH2_ 131 440 Lancelot Ln. sustained rain event 0 1 0
WH2_148A 3051 Kirklevington Dr. sustained rain event 0 1 0
WH2_17 1057 Brookfield Dr. roots 0 1 0
WH2_179 3553 Laredo Dr. sustained rain event 0 2 0
WH2 181 3501 Laredo Dr. sustained rain event 0 2 0
WH2 395A 1156 Appian Crossing Way Flooding Rain Event 1 0 0
WH2 395B 1145 Appian Crossing Way Flooding Rain Event 1 0 0
WH2 396A 1176 Appian Crossing Way Flooding Rain Event 1 0 0
WH2 418 3661 Niles Court Flooding Rain Event 1 0 0
WH2 419Z 3665 Niles Court Flooding Rain Event 1 7 ]
WH2 477A 1457 Stephen Foster Drive Flooding Rain Event 1 0 1
WH3_148A 3051 Kirklevington Dr. sustained rain event 0 6 1
WH3 354 3498 Greentree Road flooding rain event 0 0 ]
WH3_420 3565 Olympia Road Flooding Rain Event 1 0 0
WH3_450 3555 Olympia Road Flooding Rain Event 1 2 0
WH3_451 3549 Olympia Road Flooding Rain Event 1 0 0
WH3_527A 3646 Bold Bidder Dr. grease 0 1 0
Roots / Grease
WH3 55A 3051 Kirklevington Drive & Flooding Rain Event . 0 0
WH3_ 56 3501 Kirklevington Drive Flooding Rain Event 1 7 1
WH3_ 628 3418 Pimlico Pkwy sustained rain event 0 1 0
WH3_630 3428 Crimson King Ct. sustained rain event 0 i 1
WH3_658 3422 Greentree Road Flooding Rain Event 1 6 1
WH3_67 3393 Tates Creek Road Flooding Rain Event 1 3 1
WHS_112B 3190 Merrick Park ToOots 0 0 1
WHS5 123 3117 Lamar Dr. sustained rain event 0 4 1
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Lexington-Fayette
Division of Water Quality
Quarterly SSO Reports
First Quarter 2009
VS,
First Quarter 2008 and Fourth Quarter 2008

1st Quarter 2009 vs. Ist Quarter 2008 and 4th Quarter 2008 Sanitary Sewer Overflows (manholes)

Number of Number of Number of
Mhid # Number Address Cause Overflows Overflows Overtlows
Ist QTR 2009 | 1st QTR 2008 | 4th QTR 2008

WHS5 155A 260 Old Mt. Tabor Rd. sustained rain event 0 1 0
WHS5_166 260 Old Mt. Tabor Rd. sustained rain event 0 1 0
WHS5_21 3389 Montavesta Rd. grease 0 | 0
WH5_44 3202 Montavesta Rd. sustained rain event 0 4 1
WHS5_45 3134 Montavesta Rd. sustained rain event 0 3 1
WHS5_45A 3134 Montavesta Drive Flooding Rain Event & Grease 2 5 I
WHS5_45B 3134 Montavesta Rd. sustained rain event 0 5 I
WHS 5 3310 Tates Creek Road Flooding Rain Event 1 3 0
WH6_100 3665 Barrow Wood Ln. sustained rain event 0 | !
WH6_101 3649 Barrow Wood Ln. sustained rain event 0 1 1
WHé6 102 3641 Barrow Wood Lane Flooding Rain Event 1 4 1
WH6 102A 3637 Barrow Wood Lane Flooding Rain Event 1 6 1
WHé6 103 3633 Barrow Wood Ln. sustained rain event 0 4 1
WH6_104 3625 Barrow Wood Lane Flooding Rain Event 1 7 1
WH6_299S 500 Laketower Dr. bldg # 80 rags & roots 0 0 1
WH6 3 1158 Dunbarton Lane Flooding Rain Event 1 0 0
WH6_429 867 Edgewater Flooding Rain Event 1 1 0
WH6_645 2309 The Woods Lane F Iooding Rain Event 1 7 1
WH6_74 3538 Creekwood Drive Flooding Rain Event 1 2 1
WHé6_75 3540 Creckwood Drive Flooding Rain Event | 2 1
WH6_96 3544 Creekwood Dr. sustained rain event 0 1 0
WH6_98 3544 Creekwood Dr. sustained rain event 0 6 1
WH7_103 2350 Woodhili Drive Flooding Rain Event 1 0 0
WH7_280 ldle Hour @ St. Ann Dr. sustained rain event 0 1 1
WH7 280A 204 St Ann Drive Flooding Rain Event 1 3 1
WH7 294 209 St Ann Drive Flooding Rain Event 1 2 1
WH7 295A 209 St Ann Drive Flooding Rain Event 1 3 |
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Lexington-Fayette

Division of Water Quality
Quarterly SSO Reports

First Quarter 2008 and Fourth Quarter 2008

First Quarter 2009

vs.

1st Quarter 2009 vs. 1st Quarter 2008 and 4th Quarter 2008 Sanitary Sewer Overflows (manholes)

Number of Number of Number of
Mh id # Number Address Cause Overflows Overflows Overflows
1st QTR 2009 | 1st QTR 2008 | 4th QTR 2008

WH7 304 209 St. Ann Drive Flooding Rain Event 1 0 0
WH7 _35A 2300 Richmond Road Flooding Rain Event 4 7 1
WH7 36 2300 Richmond Road Flooding Rain Event 2 7 1
WH7_420A 2121 Richmond Rd. sustained rain event 0 3 0
WH7 97E 2401 Richmond Road Flooding Rain Event 1 4 1
WH7 _97G 2349 Richmond Road Flooding Rain Event 1 3 1
WH7 97H 2401 Richmond Road Flooding Rain Event 2 0 0
WH7 98 2349 Richmond Road Flooding Rain Event 1 4 1
WHS8_109 109 Toronto Rd. roots 0 1 0
WRI1_56A 1921 Dunkirk Dr. grease 0 1 0
WR2 _101A N/A Gardenside Park, Yorktown Rd. sustained rain event 0 2 0
WR2 102 wolf Run Park, Maywick View Ln. sustained rain event 0 5 0
WR2_103 Gardenside Park,Yorktown Rd. sustained rain event 0 | 0
WR2 150 1324 Bordeaux Dr. roots 0 1 0
WR2_306 1745 Traveller Rd. sustained rain event 0 1 0
WR2_319 1733 Traveller Rd. sustained rain event 0 1 0
WR2 488 N/A Wolf Run Park, Maywick View Ln. sustained rain event 0 4 0
WR2_ 51 2284 Versailles Rd.(WR2_53, WR2_79) bypass pump failure(private) 0 1 0
WR2_626 Versailles Rd. @ Parkers Mill Rd. grease 0 1 0
WR2_91 N/A Wolf Run Park, Maywick View Ln. sustained rain event 0 5 0
WR2_1000 2284 Versailles Rd. gravel 0 0 1
WR3_103 N/A Gardenside Park, Yorktown Rd. sustained rain event 0 2 0
WR3_308 1853 Normandy Rd. sustained rain event 0 3 0
WR3_96 2101 Cypress Dr. grease 0 1 0
WR4_10 586 Bob-O-Link Rd. sustained rain event 0 5 0
WR4_25 380 Bob-O-Link Rd. Flooding Rain Event 1 6 0
WR4 9 586 Bob-O-Link Rd. sustained rain event 0 7 0
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Lexington-Fayette
Division of Water Quality
Quarterly SSO Reports
First Quarter 2009
Vs.
First Quarter 2008 and Fourth Quarter 2008

1st Quarter 2009 vs. 1st Quarter 2008 and 4th Quarter 2008 Sanitary Sewer Overflows (manholes)

Number of Number of Number of
Mhid # Number Address Cause Overflows Overflows Overflows
1st QTR 2009 | 1st QTR 2008 | 4th QTR 2008
WRS5_11C 820 Lane Allen Rd. grease 0 1 0
WRS5 9 782 Allendale Drive Engineered Cross Connection 1 2 0
WR7_47 275 Southland Dr. sustained rain event 0 1 0
WR7_108 2101 Regency Road Grease 1 0 0
Total Number 'of Overflows Per 66 229 46
Respective Quarter
Al Esmaied Velumgot 4,074,195 36,830,784 3,321,931
Overflows Per Respective Quarter
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Lexington-Fayette
Division of Water Quality

Quarterly SSO Reports
First Quarter 2009
Pump Stations
Ist Quarter 2009 Sanitary Sewer Overflows/By Passes (Pump Stations)
Date B_y-Pass/ Pump Station Name Number Address Cause* Fés\t/::lr"fall:)e»i/j
Overflow
Volume

1/27/2009 By-Pass GreenBrier #1 3770 KatKay Dr. Utility Power Fail 5,148
1/27/2009 By-Pass GreenBrier #2 3592 Winchester Rd. Utility Power Fail 1,870
1/277/2009 By-Pass Hartland #1 3630 Timberwood Ln. Utility Power Fail 1,558
1/28/2009 | Overflow Armstrong Mill 2755 Armstrong Mill Rd. Excessive Rain Water 42,048
1/28/2009 By-Pass Bluegrass Field 1031 Air Freight Dr. Utility Power Fail 53,302
1/28/2009 | Overflow Deep Springs 469 Anniston Dr. Excessive Rain Water 29,750
1/28/2009 | Overflow Deep Springs 469 Anniston Dr. Excessive Rain Water 41,360
1/28/2009 By-Pass Dixie 1459 Huntsville Dr. Utility Power Fail 851
1/28/2009 By-Pass Dixie 1459 Huntsville Dr. Utility Power Fail 28,749
1/28/2009 Overflow East Hickman 3316 Buckhom Dr. Excessive Rain Water 2,046,720
1/28/2009 By-Pass East Lake 1326 Fenwick Rd. Utility Power Fail 71,586
1/28/2009 By-Pass GreenBrier #1 3770 KatKay Dr. Utility Power Fail 20,658
1/28/2009 Overflow GreenBrier #2 3592 Winchester Rd. Excessive Rain Water 118,560
1/28/2009 By-Pass Grinder 4260 Airport Rd. Utility Power Fail 3,032
1/28/2009 By-Pass Hartland #1 3630 Timberwood Ln. Utility Power Fail 21,566
1/28/2009 | Overflow North Elkhom 2201 Elkhorn Rd. Excessive Rain Water 437,000
1/28/2009 | Overflow Sharon Vitlage 1985 Haggard Ct. Excessive Rain Water 29,920
1/28/2009 Overflow South Elkhorn 2500 Bowman Mill Rd. Excessive Rain Water 4,590,800
1/28/2009 By-Pass St. Martins 959 St. Martins Ave. Utility Power Fail 6,642
1/28/2009 | Overflow Thoroughbred Acres 619 Parkside Dr. Excessive Rain Water 553,600
1/28/2009 | Overflow Wolf Run 755 Enterprise Dr. Excessive Rain Water 847,000
1/31/2009 By-Pass Deep Springs 469 Anniston Dr. Utility Power Fail 121,260
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Lexington-Fayette
Division of Water Quality

Quarterly SSO Reports
First Quarter 2009
Pump Stations
Ist Quarter 2009 Sanitary Sewer Overflows/By Passes (Pump Stations)
By-Pass/ Estimated
Date 4 Pump Station Name Number Address Cause* Overflow
Overflow
Volume
2/1/2009 By-Pass GreenBrier #1 3770 KatKay Dr. Allied Emergency Generator Fail 1,276
2/10/2009 | Overflow South Elkhorn 2500 Bowman Mill Rd. Excessive Rain Water 110,400
2/10/2009 Overflow South Elkhorn 2500 Bowman Mill Rd. Excessive Rain Water 276,000
2/11/2009 By-Pass GreenBrier #1 3770 KatKay Dr. Utility Power Fail 2,266
2/11/2009 By-Pass GreenBrier #1 3770 KatKay Dr. Utility Power Fail 1,408
2/11/2009 By-Pass GreenBrier #2 3592 Winchester Rd. Utility Power Fail 979
2/11/2009 By-Pass GreenBrier #2 3592 Winchester Rd. Utility Power Fail 704
2/11/2009 By-Pass Sharon Village 1985 Haggard Ct. Utility Power Fail 13,878
Combined Total Estimated
Overflow/By-Pass Volume DR

*Kentucky experienced a crippling ice storm on January 27-28, 2009. Over 45,000 utility customers in Lexington were without power.
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Lexington-Fayette
Division of Water Quality
Quarterly SSO Reports
Pump Stations
First Quarter 2009
Vs,
First Quarter 2008 and Fourth Quarter 2008

1st Quarter 2009 Sanitary Sewer Overtlows/By Passes (Pump Stations) vs. 1st Quarter and 4th Quarter 2008 Sanitary Sewer Overflows/By-Passes

Number of | Number of | Number of

Pump Station Name Number Address Cause Overflows/ || OverflowsijOverflaws/

By-Passes | By-Passes | By-Passes

1st QTR 09 | 1st QTR 08 | 4th QTR 08
Armstrong Mill 2755 Armstrong Mill Rd. Excessive Rain Water Overflow 1 0 0
Bluegrass Field 1031 Air Freight Dr. Utility Power Fail By-Pass 1 3 0
Deep Springs 469 Anniston Dr. Excessive Rain Water Overflow 2 7 1
Deep Sprinég 469 Anniston Dr. Excessive Rain Water By-Pass 1 0 1
Dixie 1459 Huntsville Dr. Utiltity Power Fail By-Pass 2 0 0
Dixie 1459 Huntsville Dr. Excessive Rain Water Overflow 0 4 1
East Hickman 3316 Buckhom Dr. Excessive Rain Water Overflow 1 13 1
East Hickman 3316 Buckhorn Dr. Control Failure By-Pass 0 1 0
East Lake 1326 Fenwick Rd. Utility Power Fail By-Pass 1 1 0
East Lake 1326 Fenwick Rd. Excessive Rain Water Overflow 0 2 1
Electronics Park 609 Bizzel Dr. Power Failure By-Pass 0 | 0
GreenBrier #1 3770 KatKay Dr. Utility Power Fail By-Pass 5 0 0
GreenBrier #1 3770 KatKay Dr. Excessive Rain Water Overflow 0 7 ]
GreenBrier #2 3592 Winchester Rd. Utility Power Fail By-Pass 3 0 0
GreenBrier #2 3592 Winchester Rd. Excessive Rain Water Overflow 1 3 0
Grinder 4260 Airport Rd. Utility Power Fail By-Pass 1 0 0
Hartland #1 3630 Timberwood Ln. Utility Power Fail By-Pass 2 0 0
Hartland #1 3630 Timberwood Ln. Excessive Rain Water Overflow 0 2 1
Keeneland 4091 Versailles Rd. Air Valve Failure By-Pass 0 1 0
LCR 1760 McGrathiana Pkwy Excessive Rain Water Overflow 0 2 0
North Elkhorn 2201 Elkhorn Rd. Excessive Rain Water Overflow 1 4 1
North Elkhorn 2201 Elkhomn Rd. Force Main Repair By-Pass 0 3 1
Shadeland 857 Glendover Excessive Rain Water Overflow 0 2 0
Shandon Park #2 765 Kingston Dr. Excessive Rain Water Overflow 0 1 0
Sharon Village 1985 Haggard Ct. Excessive Rain Water Overflow 1 6 2
Sharon Village 1985 Haggard Ct. Utility Power Fail By-Pass | 0 1
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Lexington-Fayette
Division of Water Quality
Quarterly SSO Reports
Pump Stations
First Quarter 2009
Vs.
First Quarter 2008 and Fourth Quarter 2008

Ist Quarter 2009 Sanitary Sewer Overflows/By Passes (Pump Stations) vs. Ist Quarter and 4th Quarter 2008 Sanitary Sewer Overflows/By-Passes

Number of | Number of | Number of
Pump Station Name Number Address Cause Overflows/ § Overflows/y Overflows/
By-Passes | By-Passes | By-Passes
1st OTR 09 | 1st OTR 08 | 4th OTR 08
South Elkhorn 2500 Bowman Mill Rd. Excessive Rain Water Overflow 3 12 1
St. Martins 959 St. Martins Ave. Utility Power Fail By-Pass 1 0 0
Thoroughbred Acres 619 Parkside Dr. Excessive Rain Water Overflow 1 7 2
TownBranch 335 Jimmie Campbell Dr. Power Failure By-Pass 0 1 0
Winburn 1985 Russel Cave Rd. Excessive Rain Water Overflow 0 2 1
Wolf Run 755 Enterprise Dr. Excessive Rain Water Overflow 1 3 0
Wolf Run 755 Enterprise Dr. Motor / Power failure By-Pass 0 2 0
Total Number of Overflow(s) / By-Pass(es) Per
. 30 90 16
Respective Quarter
Total Estimated Overﬂ.ow/ By-Pass Volume 90479,.891 | 58.992.689 | 5.421.716
Per Respective Quarter

20f2




Lexington-Fayette
Division of Water Quality
Quarterly SSO Reports
First Quarter 2009
WWTP Unpermitted Bypasses

Ist Quarter 2009 Unpermitted Bypasses WWTP

Estimated
Date Facility Name Number Address Cause Overflow
Volume
Total Number of Unpermitted 0

Bypasses
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Section Il
CD Quarterly Report
First Quarter 2009
April 29, 2009

CD Language:

X. REPORTING REQUIREMENTS AND APPROVAL OF SUBMITTALS
29. Reports.

A. Quarterly Reports.

(iii) The anticipated projects and activities that will be performed in the next quarter to comply
with the requirements of this Consent Decree, in Gantt chart or similar format.

LFUCG’s Response:

The following two tables provide information on projects and activities anticipated in the next
calendar quarter related to the sanitary sewer system.



Sanitary Sewer Projects

CD Quarterly Report
1st Quarter 2009
Project Begin Completion Cost Description Anticipated Activity for Next Quarter
(2nd Quarter 2008)
North Elkhorn Force Main (NEFM) Late Summer 2008 Fal 2008 $ 11,451,451 NEPS 4th largest SSO, will service the entire NE Sewershed Continue construction

including Winchester Road, I-75 area, Dixie/Eastland Pkwy areas
Old Force Main built 1978—new one will take 80% to TBWWTP
North Ekhom Pump Station (NEPS) Winter 2007 Fall 2008 $ 4,077,710 Included state grant of $1,691,500; serves same area NEFM; Waiting for NEFM
NEPS 4th largest SSO, will service the entire NE Sewershed

South Elkhorn Force Main (SEFM) March 2008 2010 $ 10,994,864 SEPS is the worst SSO contributor/serves south Lexington Continue construction
South Elkhorn Pump Station (SEPS) Bids Opened March 2009 Summer 2010 $ 5,002,000 Includes $1,146,000 federal grant/Upgrade to existing pump station Award contract & begin work
Includes a green infrastructure component

BiGe Sy e R S ... $ 183,000 Supplemental Enviranmental Project (SEP) to eliminate the plant ___Present offer/continue to negoliate -
Dade Pump Station $ 500,000 Required in CD Refine RFP and possibly advertise

[Deep Springs Pump Station $ _ 500000 Required in CD - - Refine RFP and possibly advertise
SSA Group 2 & 3 Spring/Summer 2009 Fal 2011 Required in CD Award contracts & begin work

SSA Group 1 Fall 2008 Winter 2011 $ 5,297,896 Required in CD Continue field work

FOG Summer 2008 Spring 2009 § 50,000 Required by CD and recommended in CMOM Finalize report

Pump Station (PS) Adequacy Evaluation Summer 2008 Spring 2009 § 265,000 Required by CD Finalize report

PS Operation Ptan for Power Outages Summer 2008 Spring 2009  (In $265,000) Required by CD Finalize report

CDM SSA Assess/Hydraulic Model & Cap Spring 2008 2010 $ 2827319 Required by CD Calibrating Hydraulic Model/Test
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Lexington-Fayette Urban County Government (LFUCG) Consent Decree First Quarter 2009 Report

January 1, 2009 — March 31, 2009

Consent Decree Work Anticipated to be Completed - Second Quarter
Section Number Task (April 1, 2009 - June 30, 2009)
Sanitary Sewer Assessment (SSA) - The SSA Work Plan was submitted to the EPA and Kentucky EEC on June 9, 2008 (within 90 days of CD lod&g)

VII(15XB) Group 1 —SSA Stantec anticipates completing the following tasks during the second quarter of 2009:
East Hickman (EH) e Complete 155,700 linear feet of CCTV inspection (25%)
West Hickman (WH) e Complete 2,700 manhole inspections (25%)
Wolf Run (WR) e Complete all night flow isolation
e Complete four-month flow/groundwater/rainfall monitoring
e Continue 10 locate and raise buried manholes as needed
VII(15)(B) Group 2 — SSA e Selected contractor will initiate Group 2 SSA field services
Town Branch (TB)
Cane Run (CR)
VII(15)%B) Group 3 - SSA e Selected contractor will initiate Group 3 SSA field services

North Elkhorn (NE)
South Elkhomn (SE)
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Lexington-Fayette Urban County Government (LFUCG) Consent Decree First Quarter 2009 Report

January 1, 2009 — March 31, 2009

Work Anticipated to be Completed - Second Quarter

Consent Decree
Section Number Task (April 1, 2009 - June 30. 2009)
VIKI5XC) Sanitary Sewer Pumping Strand Associates, Inc. completed all activities associated with this task during the first quarter of 2009. The information

Station Design, Capacity, obtained will be included in the sanitary sewer assessment (SSA) reports for each sewer group

and Equipment Condition
Adeguacy Evaluation

Capacity Assessment (CA) — The CA Work Plan was submitted to the EPA and Kentucky EEC on September 9, 2008 (within six months of CD lodging)
VI1I(15XD) Group 1 — CA (EH, WH, CDM anticipates completing the following tasks during the second quarter of 2009:
WR) e Complete model calibration

e Develop further flow projections
o Perform capacity assessments
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Lexington-Fayette Urban County Government (LFUCG) Consent Decree First Quarter 2009 Report

January 1, 2009 — March 31, 2009

Consent Decree Work Anticipated to be Completed - Second Quarter
Section Number Task (April 1, 2009 - June 30, 2009)
VI(15)D) Group 2 — CA (TB, CR) CDM anticipates completing the following tasks during the second quarter of 2009:

o Complete flow/rainfall monitoring

e Perform RTK analyses on flow/rainfall monitoring data

e Initiate hvdraulic model development
VH(15KD) Group 3 — CA (NE, SE) CDM anticipates completing the following tasks during the second quarter of 2009:

o Complete flow/rainfall monitoring
e Perform RTK analyses on flow/raintall monitoring data
o Continue hydraulic model development

Hydraulic Model Report — The Hydraulic Model Report was submitted to the EPA and Kentucky EEC on July 8, 2008 (within 120 days of CD lodging)

VII(15XE)

Hydraulic Model

CDM anticipates completing the following tasks during the second quarter of 2009:
e Complete Group 1 model calibration

¢ Initiate Group 2 model development

o Continue Group 3 model development
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Lexington-Fayette Urban County Government (LFUCG) Consent Decree First Quarter 2009 Report

January 1, 2009 — March 31, 2009

Consent Decree Work Anticipated to be Completed - Second Quarter
Section Number Task (April 1, 2009 - June 30, 2009)
Capacity, Management Operation and Maintenance (CMOM) Programs Self Assessment
VII(16) CMOM Program Self- The CMOM was submitted to the EPA and Kentucky EEC on August 26, 2008.
Assessment e Awaiting EPA and Kentucky EEC comment
VII(I6)AXi) Sewer Overflow Response HDR Engineering was selected by LFUCG on July 12, 2007 to complete the SORP. Work has been completed and was
Plan (SORP) submitted to the EPA and Kentucky EEC on July 25, 2008.
o Awaiting EPA and Kentucky EEC comment
VII(16XC) Fats, Oils, and Grease TetraTech anticipates completing the following tasks during the second quarter of 2009:
(FOG) Control Program e Revise the draft FOG program report to reflect revisions made by DWG staff
e Submit the FOG program report to EPA and Kentucky EEC
VII(16)D) Gravity Line Preventative HDR Engineering anticipates completing the following tasks during the second quarter of 2009:
Maintenance Program e Develop draft GLPMP protocol and procedures, including the following:
(GLPMP) 0 Routine hydraulic cleaning program
¢ Routine mechanical cleaning program
¢ Root control program
Each program will include provisions for needs determination, establishing priorities and scheduling, number of crews and
personnel (including contract crews), equipment to be used, standard procedures, standard forms, records and performance
measures, and an information management system
VII(16)XE) Pump Station Operation Strand Associates, Inc. anticipates completing the following tasks during the second quarter of 2009:

Plan for Power Outages

e Submit report to EPA and Kentucky EEC




The following table provides information on projects and activities anticipated in the next
calendar quarter related to the storm sewer system.

1. | Performance Standards — There are 3 performance standards with deadlines immediately
following the 2" quarter of 2009. 2 are related to ordinances for industrial and high-risk
commercial facilities and the other is regarding an Enforcement Response Plan for the
industrial facility program.

2. | Permit= LFUCG will continue to work with KDOW to finalize the permit.

3. | Ordinances — LFUCG will present ordinances to council related to enforcement, industrial
facilities, and high-risk commercial facilities.

4. | Data Management — LFUCG intends to issue the RFP for the data management system.

5. | Storm Sewer Mapping — LFUCG will continue the mapping effort in Wolf Run and Town
Branch.

6. | New Hires — LFUCG will be creating two positions for Enforcement Specialists, with the
anticipation that one position will be filled in the 2" quarter of 2009.

7. | Stormwater Fee Task Force — The Water Quality Management Fee will be proposed to the
council.

8. | Public Education —
¢ Intend to publish an article in the LFUCG Employee Extra.

e« DWQ employees will receive training on spill reporting.

9. | Public Involvement —
o Reforest The Bluegrass will be held in April 2009.
e The Great American Cleanup will be held April 2009 through July 20089.

e College students at BCTC in Lexington will continue marking storm drains.

10. | Industrial Facilities — Training for LFUCG employees who will be conducting inspections of
industrial facilities and high-risk commercial facilities will take place in April 2009.

11. | Construction Sites — An audit or spot-check of construction site inspections is anticipated
to take place in the 2" quarter of 2009.




Section IV
CD Quarterly Report
First Quarter 2009
April 29, 2009

CD Language:

X. REPORTING REQUIREMENTS AND APPROVAL OF SUBMITTALS
29. Reports.

A. Quarterly Reports.

(iv) If LFUCG violates any requirement of this Consent Decree or has reason to believe that it is
likely to violate any requirement of this Consent Decree in the future, LFUCG shall notify the
United States and EPPC of such violation and its likely duration, with an explanation of the
violation’s likely cause and of the remedial steps taken, and/or to be taken, to prevent or
minimize such violation. If the cause of a violation cannot be fully explained at the time the
report is due, LFUCG shall include a statement to that effect in the report. LFUCG shall
investigate to determine the cause of the violation and then shall submit an amendment to the
report, including a full explanation of the cause of the violation, within thirty (30) days after the
quarterly report.

LFUCG’s Response:

Since the Consent Decree is not effective due to the Court's ruling denying entry of the Consent
Decrae on limited grounds, all project completion and plan implementation dates set forth in the
Consent Decree are interpreted to be goals. As such, LFUCG has not violated any requirement
of this Consent Decree to date, and has no reason to believe that it will violate any requirements
of this Consent Decree in the upcoming quarter or in the foreseeable future. LFUCG is
proceeding with implementation of plans, programs, and projects included in the Consent
Decree, and anticipates meeting project completion and plan implementation date goals.



Section V
CD Quarterly Report
First Quarter 2009
April 29, 2009

CD Language:

X. REPORTING REQUIREMENTS AND APPROVAL OF SUBMITTALS

29. Reports.

A. Quarterly Reports.

(v) Any additional information that demonstrates that LFUCG is implementing the remedial

measures required in this Consent Decree.

LFUCG’s Response:

The following table lists the items that have been submitted to EPA and EEC, the date
submitted, and the current approval status, if applicable.

Project/Program/Report Name Date Submitted | Current Approval Status
Notification of WWTP Backup Power 2008-Mar-31 N/A
Installation/Completion

SSA Work Plan 2008-Jun-09 N/A

Hydraulic Model Report 2008-Jul-08 N/A

Notification of Appendix F Cross Connections 2008-Jul-09 N/A

Eliminated

Sewer Overflow Response Plan 2008-Jul-25 Under EPA/EEC Review
CMOM Self-Assessment 2008-Aug-26 Under EPA/EEC Review
Capacity Assessment Work Plan 2008-Sep-09 N/A

2008 Annual Report 2009-Jan-29 N/A

Notification of Pump Station Design, Capacity, 2009-Mar-07 N/A

and Equipment Condition Adequacy Evaluation
Report Completion
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